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Executive	  Summary	  
A	  Complete	  Street	  is	  a	  corridor	  that	  is	  accessible	  by	  all	  users	  and	  modes	  of	  transportation;	  it	  
promotes	  livability	  and	  economic	  vitality	  in	  the	  surrounding	  community,	  and	  is	  a	  new	  approach	  to	  
improving	  transportation	  networks.	  Prior	  to	  the	  implementation	  of	  Complete	  Streets	  projects,	  cities	  
conduct	  corridor	  ranking	  studies	  to	  determine	  potential	  project	  locations.	  The	  City	  of	  North	  Las	  Vegas	  
Planning	  Department	  (CNLV)	  is	  currently	  working	  on	  a	  corridor	  ranking	  study	  in	  partnership	  with	  the	  
Regional	  Transportation	  Commission	  (RTC)	  and	  an	  external	  consulting	  group,	  Atkins	  International	  
(Atkins).	  This	  is	  the	  first	  Complete	  Streets	  planning	  study	  for	  the	  City	  of	  North	  Las	  Vegas,	  and	  they	  are	  
currently	  in	  need	  of	  an	  external	  evaluation	  of	  their	  approach.	  DiamoCorp	  is	  a	  consulting	  group	  in	  
charge	  of	  evaluating	  the	  approach	  the	  City	  of	  North	  Las	  Vegas	  has	  taken	  to	  complete	  its	  Complete	  
Streets	  Corridor	  Ranking	  Study.	  DiamoCorp	  aims	  to	  answer	  the	  following	  question:	  Was	  the	  City	  of	  
North	  Las	  Vegas	  effective	  at	  executing	  their	  ranking	  study?	  To	  answer	  this	  question,	  DiamoCorp	  took	  a	  
four-­‐tiered	  approach.	  The	  four	  methods	  used	  to	  evaluate	  the	  effectiveness	  of	  the	  study	  were	  1)	  an	  
internal	  assessment,	  2)	  benchmark	  comparisons,	  3)	  workshop	  analyses,	  and	  4)	  a	  stakeholder	  survey.	  	  
1.	  Internal	  Assessment:	  DiamoCorp	  members	  met	  with	  key	  stakeholders	  (CNLV,	  RTC,	  Atkins)	  on	  
a	  monthly	  basis	  in	  order	  to	  discuss	  the	  division	  of	  roles	  and	  responsibilities	  amongst	  
stakeholders	  as	  well	  as	  current	  or	  potential	  setbacks.	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2.	  Benchmark	  Comparisons:	  Researching	  similar	  Complete	  Streets	  corridor-­‐ranking	  studies	  
around	  the	  United	  States	  allowed	  DiamoCorp	  to	  compare	  and	  contrast	  strengths	  and	  
weaknesses	  from	  this	  study	  to	  others	  like	  it	  across	  the	  country.	  
3.	  Workshop	  Analyses:	  Workshop	  activities	  and	  discussions	  formed	  the	  indicators	  and	  ranking	  
criteria	  for	  the	  study;	  DiamoCorp	  attended	  and	  analyzed	  the	  workshops	  to	  determine	  if	  Atkins	  
was	  meeting	  its	  objectives	  and	  progressing	  in	  accordance	  with	  the	  study’s	  timeline.	  	  	  
4.	  Stakeholder	  Survey:	  Stakeholders	  were	  very	  involved	  in	  the	  first	  half	  of	  the	  study,	  and	  
through	  a	  survey	  DiamoCorp	  aimed	  to	  find	  out	  what	  stakeholders	  were	  involved	  or	  missing	  as	  
well	  as	  how	  to	  maximize	  the	  use	  of	  stakeholder	  expertise	  and	  time.	  	  
DiamoCorp	  used	  the	  information	  and	  data	  they	  collected	  to	  form	  recommendations	  for	  the	  
current	  study	  as	  well	  as	  future	  Complete	  Streets	  Corridor	  Ranking	  Studies.	  Together,	  these	  
recommendations	  create	  a	  toolbox.	  Recommendations	  for	  the	  study	  in	  progress	  include	  providing	  
materials	  from	  Atkins	  to	  stakeholders	  prior	  to	  workshops,	  discussing	  workshop	  materials	  with	  CNLV	  
and	  RTC	  prior	  to	  workshops,	  looking	  into	  best	  practices	  of	  similar	  ranking	  studies,	  and	  assessing	  what	  
stakeholders	  group	  and	  data	  were	  missing	  during	  this	  study.	  Below	  are	  the	  recommendations	  for	  
future	  studies.	  	  
City	  of	  North	  Las	  Vegas	  Complete	  Streets	  Corridor	  Ranking	  Study	  Toolbox	  
• Lessons	  Learned	  about	  Planning	  Approach:	  	  
In	  future	  studies	  the	  key	  players	  (CNLV	  and	  RTC)	  will	  remain	  the	  same.	  DiamoCorp	  recommends	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that	  CNLV	  hire	  an	  external	  consultant	  unless	  there	  is	  an	  increase	  in	  CNLV	  staff	  available	  to	  work	  on	  
projects.	  The	  role	  of	  the	  consultant	  will	  not	  be	  the	  same	  in	  future	  studies;	  rather	  than	  conducting	  
workshops	  during	  the	  first	  half	  of	  the	  project,	  the	  consultant	  will	  spend	  that	  time	  collecting,	  
organizing,	  and	  preparing	  data	  that	  was	  previously	  missing	  or	  outdated	  from	  the	  first	  study.	  	  
Successful	  Complete	  Streets	  studies	  in	  cities	  such	  as	  Henderson,	  Nevada;	  Oakland,	  California;	  and	  
Chicago,	  Illinois	  have	  elements	  that	  CNLV	  can	  consider	  when	  conducting	  future	  studies.	  These	  
elements	  include:	  1)	  clearly	  defined	  leadership	  roles,	  2)	  public	  engagement	  via	  online	  or	  in	  
workshop	  form,	  3)	  utilization	  of	  higher	  education	  institutions	  for	  research	  assistance,	  and	  4)	  
information	  sharing	  with	  local	  stakeholder	  groups.	  	  
• Workshops	  &	  Stakeholder	  Engagement:	  	  
For	  future	  studies,	  DiamoCorp	  recommends	  using	  the	  information	  collected	  from	  the	  pilot	  study’s	  
workshop	  series	  to	  select	  and	  rank	  corridors	  without	  moving	  through	  the	  same	  workshop	  activities	  
again.	  After	  selecting	  and	  ranking	  potential	  corridors,	  DiamoCorp	  recommends	  that	  1)	  CNLV	  and	  
the	  consultant	  share	  their	  findings	  with	  stakeholders	  and	  ask	  for	  feedback.	  Survey	  results	  showed	  
that	  stakeholders	  would	  spend	  2-­‐3	  hours	  per	  week	  reviewing	  materials	  for	  this	  study.	  Hosting	  one	  
meeting	  for	  stakeholders,	  CNLV,	  RTC,	  and	  the	  consultant	  to	  discuss	  findings	  would	  be	  sufficient.	  
After	  receiving	  stakeholder	  feedback,	  2)	  the	  consultant	  can	  carry	  on	  with	  the	  study	  and	  compose	  
their	  final	  recommendations	  for	  the	  city.	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1.	  Introduction	  
The	  National	  Complete	  Streets	  Coalition	  defines	  Complete	  Streets	  as	  transportation	  networks	  
that	  “are	  designed	  and	  operated	  to	  enable	  safe	  access	  for	  all	  users,	  including	  pedestrians,	  cyclists,	  
motorists	  and	  transit	  riders	  of	  all	  ages	  and	  abilities.”	  Complete	  Street	  designs	  account	  for	  more	  than	  
traffic	  volume	  and	  land	  use;	  they	  improve	  safety,	  accessibility	  and	  overall	  livability	  for	  residents	  and	  
visitors.	  
During	  the	  early	  2000s,	  the	  City	  of	  North	  Las	  Vegas	  was	  one	  of	  the	  fastest	  growing	  cities	  in	  the	  
country	  (Interview	  with	  CNLV);	  today,	  the	  city	  is	  still	  growing,	  but	  at	  a	  slower	  rate.	  Now	  that	  growth	  
has	  slowed	  the	  City	  of	  North	  Las	  Vegas	  has	  taken	  an	  interest	  in	  improving	  its	  transportation	  network	  to	  
better	  accommodate	  the	  city	  and	  its	  residents’	  needs.	  Traditionally,	  Unified	  Planning	  Work	  Program	  
(UPWP)	  studies	  for	  transportation	  improvement	  projects	  focus	  solely	  on	  automobile	  volumes	  and	  
traffic	  lanes;	  this	  study	  represents	  a	  new	  approach	  to	  transportation	  improvements	  and	  considers	  
“livability”	  in	  addition	  to	  traffic	  volume.	  	  
• Study	  Purpose:	  to	  assess	  and	  identify	  candidate	  corridors	  for	  implementation	  of	  Complete	  
Street	  treatments.	  
• Study	  Goal:	  to	  create	  a	  distinguished	  multimodal	  transportation	  network	  that	  serves	  all	  
destinations,	  transportation	  modes,	  and	  users.	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The	  Complete	  Streets	  Corridor	  Ranking	  Study	  is	  a	  collaboration	  between	  The	  City	  of	  North	  Las	  
Vegas	  Planning	  Department	  (CNLV)	  and	  the	  Regional	  Transportation	  Commission	  (RTC).	  Since	  the	  
project	  is	  the	  first	  of	  its	  kind	  in	  North	  Las	  Vegas,	  the	  Planning	  Department	  hired	  an	  external	  consultant,	  
Atkins	  International.	  This	  corridor	  ranking	  study	  focuses	  on	  engaging	  stakeholders	  in	  a	  series	  of	  
workshops	  to	  select	  and	  prioritize	  livability	  indicators	  in	  order	  to	  identify	  possible	  corridors	  for	  
improvement.	  	  
As	  evaluators,	  DiamoCorp	  is	  interested	  in	  the	  effectiveness	  of	  the	  CNLV’s	  approach	  to	  this	  study	  
and	  creating	  a	  toolbox	  for	  similar	  studies	  in	  the	  future.	  The	  evaluation	  consists	  of	  four	  pieces:	  an	  
internal	  assessment;	  benchmark	  comparisons	  to	  similar	  Complete	  Street	  corridor	  ranking	  studies;	  an	  
analysis	  on	  the	  project	  workshops;	  and	  a	  survey	  on	  stakeholder	  engagement.	  The	  outcomes	  of	  this	  
evaluation	  are	  recommendations	  in	  the	  form	  of	  a	  toolbox	  that	  CNLV	  can	  use	  for	  future	  Complete	  
Streets	  projects.	  
2.	  Research	  Questions	  
The	  main	  research	  question	  for	  this	  evaluation	  is	  how	  effective	  is	  the	  City	  of	  North	  Las	  Vegas’	  approach	  
to	  perform	  their	  Complete	  Streets	  Corridor	  Ranking	  Study?	  Specific	  questions	  include:	  
o What	  were	  the	  roles	  and	  responsibilities	  of	  the	  Complete	  Streets	  Corridor	  Ranking	  Study	  
leaders	  (e.g.,	  RTC,	  CNLV,	  Atkins)?	  
o What	  issues	  prevented	  or	  slowed	  the	  study’s	  progress	  (e.g.,	  data,	  politics,	  time)?	  	  
o Did	  the	  City	  of	  North	  Las	  Vegas	  take	  an	  effective	  approach	  to	  ranking	  criteria	  compared	  
to	  successful	  benchmark	  studies?	  
o Would	  community	  involvement	  be	  a	  more	  effective	  approach	  in	  criteria	  ranking?	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o What	  were	  the	  outcomes	  of	  the	  workshops?	  
o Did	  stakeholders	  find	  the	  workshops	  productive	  and	  useful	  of	  their	  time?	  
3.	  Methodology	  
A	  brief	  summary	  of	  the	  four	  methods	  DiamoCorp	  used	  for	  analysis	  is	  below.	  Detailed	  
information	  about	  each	  approach	  is	  provided	  in	  the	  following	  paragraphs.	  1)	  Internal	  Assessment:	  
DiamoCorp	  members	  met	  with	  key	  stakeholders	  (CNLV,	  RTC,	  Atkins)	  on	  a	  monthly	  basis	  in	  order	  to	  
discuss	  the	  division	  of	  roles	  and	  responsibilities	  amongst	  stakeholders	  as	  well	  as	  current	  or	  potential	  
setbacks.	  2)	  Benchmark	  Comparisons:	  Researching	  similar	  Complete	  Streets	  corridor-­‐ranking	  studies	  
allowed	  DiamoCorp	  to	  compare	  and	  contrast	  strengths/weaknesses	  from	  this	  study	  to	  others	  like	  it	  
across	  the	  country.	  3)	  Workshop	  Analyses:	  Workshop	  activities	  and	  discussions	  formed	  the	  indicators	  
and	  ranking	  criteria	  for	  the	  study;	  DiamoCorp	  attended	  and	  analyzed	  the	  workshops	  to	  determine	  if	  
Atkins	  was	  meeting	  its	  objectives	  and	  progressing	  in	  accordance	  with	  the	  study’s	  timeline.	  4)	  
Stakeholder	  Survey:	  Stakeholders	  were	  very	  involved	  in	  the	  first	  half	  of	  the	  study,	  and	  through	  a	  survey	  
DiamoCorp	  aimed	  to	  find	  out	  what	  stakeholders	  were	  involved	  or	  missing	  as	  well	  as	  how	  to	  maximize	  
the	  use	  of	  stakeholder	  expertise	  and	  time.	  	  
3.1	  Internal	  Assessment	  
To	  better	  understand	  the	  roles	  and	  responsibilities	  associated	  with	  the	  study,	  DiamoCorp	  met	  
with	  representatives	  from	  the	  City	  of	  North	  Las	  Vegas	  Planning	  Department,	  Atkins	  International,	  and	  
the	  Regional	  Transportation	  Commission	  on	  a	  monthly	  basis.	  Prior	  to	  each	  meeting	  DiamoCorp	  
prepared	  questions	  about	  the	  study’s	  progress,	  possible	  issues	  or	  setbacks,	  and	  the	  distribution	  of	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responsibilities	  amongst	  the	  three	  entities.	  Examples	  of	  interview	  questions	  include	  “How	  often	  do	  you	  
communicate	  with	  RTC/CNLV/RTC?”	  and	  “What	  is	  the	  breakdown	  of	  responsibilities	  between	  
RTC/CNLV/RTC?”	  More	  question	  examples	  are	  available	  in	  the	  appendix.	  Identification	  of	  issues	  and	  
roles	  developed	  through	  discussions	  between	  DiamoCorp	  members	  after	  meetings	  with	  stakeholders.	  
3.2	  Case	  Studies	  
A	  relative	  approach	  to	  analyzing	  the	  validity	  of	  the	  City	  of	  North	  Las	  Vegas’	  planning	  process	  is	  
to	  utilize	  data	  from	  cities	  that	  previously	  implemented	  Complete	  Streets	  policies.	  DiamoCorp	  
researched	  data	  primarily	  through	  Internet	  search	  engines	  and	  sources	  sent	  from	  CNLV	  and	  RTC.	  
DiamoCorp	  analyzed	  case	  studies	  for	  Complete	  Streets	  projects	  done	  in	  various	  locations	  throughout	  
the	  United	  States	  of	  America.	  Reviewing	  case	  studies	  for	  a	  variety	  of	  elements	  allowed	  DiamoCorp	  to	  
compare	  CNLV’s	  Complete	  Streets	  studies	  to	  similar	  studies.	  Tables	  1,	  2,	  3,	  and	  4	  on	  the	  following	  
pages	  define	  and	  give	  a	  quick	  overview	  of	  the	  terms	  used	  to	  evaluate	  the	  case	  studies.	  Through	  these	  
comparisons,	  DiamoCorps	  aims	  to	  determine	  which	  study	  elements	  might	  enhance	  current	  approaches	  
and	  improve	  future	  planning	  processes	  for	  the	  City	  of	  North	  Las	  Vegas.	  
The	  following	  breakdown	  of	  definitions	  and	  categories	  provides	  the	  necessary	  understanding	  
on	  the	  process	  of	  the	  similar	  case	  studies.	  First,	  each	  case	  study	  is	  ranked	  by	  the	  major	  categories,	  
which	  consist	  of	  stakeholders	  (Table	  1),	  workshops	  (Table	  2),	  ranking	  methods	  (Table	  3)	  and	  the	  
environment	  (Table	  4).	  Then,	  those	  categories	  are	  broken	  down	  based	  on	  their	  individual	  involvement	  
with	  subcategories	  as	  described.	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Table	  1.	  Stakeholder	  Types	  for	  Complete	  Street	  Project	  Case	  Studies	  
Stakeholders	   Definitions	  
Non-­‐governmental	  
Organizations/	  Nonprofit	  
Organizations	  
A	  non-­‐governmental	  organization	  (NGO)	  is	  any	  non-­‐profit,	  voluntary	  
citizens'	  group,	  organized	  on	  a	  local,	  national	  or	  international	  level.	  
Government	  –	  Local	   An	  administrative	  body	  for	  a	  small	  geographic	  area,	  such	  as	  a	  city,	  town,	  
county,	  or	  state.	  
Government	  -­‐	  Regional	   An	  administrative	  division	  or	  country	  subdivision;	  is	  a	  portion	  of	  a	  country	  or	  
other	  region	  delineated	  for	  the	  purpose	  of	  administration.	  	  
Private	  Organizations	   Any	  person,	  partnership,	  corporation,	  association	  or	  agency,	  which	  is	  not	  a	  
public	  body	  that	  is	  operated	  for	  profit.	  
Public	  Sector	  
Organizations	  
Consists	  of	  governments	  and	  all	  publicly	  controlled	  or	  publicly	  funded	  
agencies,	  enterprises,	  and	  other	  entities	  that	  deliver	  public	  programs,	  
goods,	  or	  services.	  
Citizen’s	  Engagement	  –	  
Extensive	  
Citizen	  involvement	  from	  the	  beginning	  (i.e.	  creating	  policies	  and	  evaluation	  
process).	  
Citizen’s	  Engagement	  –	  
Minimal	  
Some	  citizen	  involvement	  during	  the	  evaluation	  process.	  
Citizen’s	  Engagement	  -­‐	  
None	  
No	  citizen	  involvement	  during	  evaluation	  process	  or	  at	  all.	  
	  
Table	  2.	  Workshop	  Features	  for	  Complete	  Street	  Project	  Case	  Studies	  
Workshops	   Definitions	  
Clear	  Defined	  Leadership	   Organizational	  chart	  of	  committee/stakeholders	  of	  their	  duties	  and	  
responsibilities	  outlined.	  
Mission	  Statement	   Created	  prior	  to	  or	  in	  the	  1st	  meeting	  to	  be	  used	  a	  guide	  for	  workshops	  by	  
attendees.	  	  
Timeline	  on	  Schedule	   Timeline	  maintain	  as	  defined	  in	  scope	  of	  work.	  
Timeline	  Adjustments	   Any	  adjustments	  made	  to	  the	  original	  timeline	  defined	  in	  scope	  of	  work.	  
Corridor	   Corridors	  were	  ranked	  at	  workshops	  and	  not	  already	  pre-­‐selected	  (therefore,	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moving	  directly	  to	  design	  process).	  
Guiding	  Principles	   Overall	  objectives	  to	  be	  used	  as	  a	  guide	  in	  ranking	  process.	  
Source:	  Developed	  by	  authors	  through	  internal	  review	  on	  case	  studies	  
	  
	  Table	  3.	  Ranking	  Methods	  Employed	  for	  Complete	  Street	  Project	  Case	  Studies	  
Ranking	  Methods	   Definitions	  
Survey	   Stakeholders	  and/or	  community	  ability	  to	  address	  community	  concerns	  and	  
outcomes	  by	  attending	  meetings	  and/or	  workshops.	  
Workshops	   Education	  sessions	  created	  to	  assist	  in	  evaluation	  process.	  
See	  Click	  Fix	  App	   International	  mobile	  app	  and	  internet	  web	  based	  access	  that	  allows	  all	  users	  to	  
address	  dangerous	  and	  unsafe	  multi-­‐modal	  areas	  by	  filing	  a	  grievance	  and	  
snapping	  a	  picture.	  
Online	  Survey	   Absentee	  stakeholders	  and	  chosen	  community	  members	  able	  to	  address	  
concerns	  by	  rating	  and	  open-­‐ended	  questions.	  
Real-­‐time	  Polling	  System	   Questions	  asked	  to	  stakeholders	  to	  assist	  in	  prioritization	  criteria	  ranking	  of	  
corridors.	  	  
Community	  Outreach	   Community	  attended	  workshops	  as	  stakeholders.	  
Source:	  Developed	  by	  authors	  through	  internal	  review	  on	  case	  studies	  
	  
	  Table	  4.	  Project	  Environment	  for	  Complete	  Street	  Project	  Case	  Studies	  
Environment	   Definitions	  
Readiness	   Capacity	  to	  manage	  project	  and	  contingencies.	  
Funding	   Budgeted	  capital	  provided	  by	  government	  and	  some	  financial	  support	  from	  
governing	  agency	  for	  project	  funding.	  
Successful	   Created	  effective	  policies,	  evaluation	  planning	  and	  implementation.	  Ranked	  as	  
one	  of	  the	  top	  ten	  Complete	  Streets.	  	  
Transparency	   Stakeholder	  and	  community	  awareness,	  as	  well	  as	  provide	  community	  education	  
to	  all	  users	  of	  all	  ages.	  
Source:	  Developed	  by	  authors	  through	  internal	  review	  on	  case	  studies	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DiamoCorp	  created	  a	  matrix	  to	  complete	  a	  gap	  analysis	  with	  comparable	  case	  studies	  (see	  
Appendix).	  Each	  case	  study	  presented	  several	  aspects	  or	  tools	  that	  were	  helpful	  in	  their	  particular	  
planning	  process.	  DiamoCorp	  viewed	  some	  of	  these	  aspects	  as	  missing	  factors	  in	  guiding	  CNLV's	  
approach.	  The	  primary	  goal	  of	  the	  benchmark	  studies	  was	  to	  showcase	  any	  tools	  that	  can	  be	  used	  to	  
improve	  current	  and	  future	  Complete	  Streets	  projects	  or	  studies.	  DiamoCorp	  articulated	  its	  findings	  by	  
correlating	  defined	  terms	  with	  information	  from	  the	  top	  three	  case	  studies	  and	  by	  giving	  a	  brief	  
overview	  of	  other	  viable	  factors	  used	  in	  top	  three	  but	  not	  found	  in	  CNLV’s	  current	  approach.	  	  
3.3	  Workshop	  Analysis	  
CNLV	  worked	  with	  Atkins	  to	  help	  plan	  and	  organize	  workshops	  required	  for	  the	  study’s	  success.	  
Along	  with	  Atkins	  there	  are	  several	  stakeholders	  who	  were	  actively	  involved	  and	  wanted	  their	  input	  to	  
be	  heard.	  In	  order	  to	  gain	  insight	  about	  community	  wants	  and	  needs	  there	  were	  five	  scheduled	  
workshops.	  Workshops	  allowed	  each	  stakeholder	  to	  represent	  different	  sectors	  of	  the	  community	  and	  
provide	  input	  on	  how	  the	  streets	  of	  North	  Las	  Vegas	  can	  be	  improved.	  DiamoCorp	  focused	  part	  of	  their	  
evaluation	  on	  these	  workshops	  to	  distinguish	  whether	  or	  not	  they	  are	  effective	  at	  achieving	  the	  goals	  
of	  the	  Complete	  Streets	  Corridor	  Ranking	  Study.	  	  	  
3.4	  Stakeholder	  Engagement	  
DiamoCorp	  administered	  a	  survey	  of	  14	  questions	  to	  the	  stakeholders	  that	  attended	  the	  
Complete	  Streets	  –	  City	  of	  North	  Las	  Vegas	  Workshop	  III.	  During	  a	  break	  from	  the	  workshop,	  
DiamoCorp	  asked	  participants	  to	  answer	  all	  questions	  and	  informed	  participants	  that	  their	  answers	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would	  be	  part	  of	  an	  evaluation	  for	  the	  city	  of	  North	  Las	  Vegas	  Complete	  Streets	  planning	  process.	  After	  
the	  workshop,	  DiamoCorp	  sent	  out	  an	  email	  to	  all	  stakeholders	  in	  order	  to	  gather	  responses	  from	  
stakeholders	  that	  did	  not	  attend	  Workshop	  III.	  DiamoCorp	  received	  one	  additional	  response	  from	  the	  
first	  follow	  up	  email.	  Two	  weeks	  later,	  another	  reminder	  email	  was	  sent	  out	  only	  to	  those	  stakeholders	  
who	  had	  still	  not	  participated	  in	  the	  surveys.	  One	  last	  participant	  filled	  out	  the	  survey	  after	  the	  final	  
reminder	  was	  sent.	  
City	  of	  North	  Las	  Vegas	  participants	  represented	  different	  agencies	  across	  from	  North	  Las	  Vegas	  
and	  beyond.	  Two	  participants	  were	  part	  of	  the	  private	  consultant	  group,	  Atkins,	  hired	  by	  the	  City	  of	  
North	  Las	  Vegas	  to	  collect	  data.	  One	  participant	  was	  from	  the	  City	  of	  North	  Las	  Vegas	  Planning	  
Department	  and	  two	  were	  from	  the	  City	  of	  Las	  Vegas.	  One	  member	  was	  from	  the	  University	  of	  Nevada,	  
Las	  Vegas.	  Two	  members	  of	  the	  workshop	  committee	  were	  from	  Regional	  Transportation	  Commission.	  
One	  stakeholder	  was	  from	  the	  non-­‐profit	  agency	  Outside	  Las	  Vegas	  Foundation.	  There	  was	  one	  
member	  from	  the	  Southern	  Nevada	  Health	  District,	  one	  participant	  from	  City	  of	  North	  Las	  Vegas,	  Public	  
Works,	  and	  six	  participants	  from	  government,	  five	  of	  which	  have	  a	  staff	  of	  51	  people	  or	  more.	  
4.	  Findings	  
	   In	  the	  following	  section	  DiamoCorp	  shares	  its	  findings,	  organized	  in	  the	  same	  four	  categories	  as	  
the	  research	  methods.	  The	  internal	  assessment	  expands	  on	  the	  roles	  of	  the	  study’s	  leaders	  (Atkins,	  
RTC,	  CNLV)	  and	  issues	  that	  delayed	  the	  projects	  progress.	  The	  benchmark	  studies	  introduce	  the	  
terminology	  used	  to	  create	  a	  gap	  analysis	  for	  the	  nine	  examples	  DiamoCorp	  looked	  at.	  In	  the	  workshop	  
	  
	  
	  
Dixon,	  Lawrence,	  Saenz	  &	  Thompson	   	  
	  
	  
16	  
DiamoCorp	  
section	  DiamoCorp	  shares	  the	  outcomes	  of	  the	  three	  workshops	  as	  well	  as	  who	  attended,	  and	  lastly,	  
DiamoCorp	  shares	  the	  results	  from	  the	  survey	  they	  distributed	  during	  Workshop	  III.	  	  	  
4.1	  Internal	  Assessment	  	  
The	  three	  leaders	  of	  the	  CNLV	  Complete	  Streets	  Corridor	  Ranking	  Study	  are	  the	  City	  of	  North	  
Las	  Vegas	  Planning	  Department,	  the	  Regional	  Transportation	  Commission,	  and	  Atkins	  International.	  
The	  funding	  for	  the	  project	  is	  from	  RTC,	  whom	  is	  ultimately	  responsible	  to	  ensure	  the	  project	  is	  
completed	  successfully	  and	  on	  time;	  thus,	  RTC	  is	  in	  charge	  of	  all	  administrative	  tasks	  
(timeline/progress/finances).	  The	  City	  of	  North	  Las	  Vegas	  is	  the	  beneficiary	  of	  this	  project	  and	  is	  in	  
charge	  of	  guiding	  the	  decision-­‐making	  process	  and	  communicating	  needs	  or	  concerns	  with	  the	  hired	  
consultant.	  Atkins	  International	  answers	  to	  both	  RTC	  and	  CNLV.	  Communication	  is	  not	  scheduled	  and	  
happens	  informally	  approximately	  every	  two	  weeks.	  Through	  a	  	  $153,000	  contract	  between	  Atkins	  and	  
CNLV,	  Atkins	  is	  in	  charge	  of	  the	  following	  tasks:	  	  
1. Project	  Management	  and	  Coordination:	  day	  to	  day	  administrative	  tasks,	  monitoring	  schedules	  
and	  budgets,	  planning	  and	  preparing	  for	  progress	  meetings,	  and	  provide	  a	  study	  presentation	  
for	  CNLV	  
2. Collect,	  Review	  and	  Organize	  Information:	  recruit	  a	  broad	  based	  group	  of	  stakeholders,	  
organize	  Workshop	  I	  to	  introduce	  the	  project	  and	  discuss	  livability	  indicators,	  and	  organize	  GIS	  
information	  
3. Develop	  Prioritization	  Criteria:	  identify	  and	  differentiate	  criteria	  at	  the	  area	  level,	  research	  
Complete	  Streets	  best	  practices,	  determine	  and	  rank	  locations	  for	  Complete	  Streets	  treatments	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4. Identify	  Complete	  Streets	  Improvements	  and	  Locations:	  identify	  eligible	  segments	  and	  
intersections	  for	  improvements,	  review	  results	  and	  assess	  criteria,	  develop	  map	  of	  treatment	  
locations	  
5. Develop	  Design	  Concepts:	  research	  and	  develop	  design	  concepts	  through	  qualitative	  
assessments	  surrounding	  air	  quality,	  traffic	  speeds,	  cost,	  and	  maintenance	  
6. Identifying	  Possible	  Funding	  Sources:	  evaluate	  possible	  changes	  or	  procedures	  that	  may	  inhibit	  
or	  create	  opportunities	  for	  funding	  
7. Project	  Documentation:	  prepare	  a	  “Complete	  Streets	  Investment	  Process”	  and	  a	  final	  report	  to	  
share	  with	  CNLV,	  RTC,	  and	  stakeholders	  
	  
After	  meeting	  with	  CNLV,	  RTC,	  and	  Atkins,	  DiamoCorp	  identified	  two	  items	  that	  slowed	  or	  
restricted	  the	  study’s	  progress:	  1)	  staffing	  and	  2)	  data.	  The	  first	  item,	  staffing,	  relates	  to	  all	  three	  
agencies.	  The	  City	  of	  North	  Las	  Vegas	  Planning	  Department	  has	  seen	  a	  huge	  reduction	  in	  staff;	  the	  
office	  previously	  had	  24	  employees	  and	  now	  operates	  with	  5.	  CNLV	  hired	  Atkins	  as	  a	  consultant	  
because	  they	  lack	  the	  staff	  that	  could	  work	  on	  this	  study.	  Staff	  restrictions	  made	  it	  more	  challenging	  to	  
gather	  and	  collect	  data	  from	  various	  agencies.	  Staffing	  in	  regards	  to	  RTC	  has	  been	  a	  challenge	  since	  the	  
inception	  of	  the	  project	  in	  January.	  The	  study	  has	  already	  seen	  three	  different	  project	  managers.	  
Turnover	  has	  made	  it	  difficult	  to	  make	  forward	  progress.	  This	  turnover	  and	  lack	  of	  steady	  leadership	  
has	  slowed	  down	  Atkin’s	  ability	  to	  complete	  its	  tasks.	  For	  example,	  Workshop	  III	  was	  scheduled	  to	  
occur	  in	  May,	  but	  Atkins	  had	  to	  wait	  for	  RTC	  to	  hire	  a	  new	  Project	  Manger	  before	  they	  could	  hold	  the	  
meeting.	  	  Workshop	  III	  did	  not	  occur	  until	  July.	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The	  second	  restriction	  was	  data.	  It	  became	  evident	  during	  Workshop	  II	  that	  some	  of	  the	  data	  
collected	  for	  the	  study	  was	  either	  missing	  or	  outdated.	  Data	  was	  missing	  because	  neither	  CNLV	  nor	  
Atkins	  could	  acquire	  it	  or	  because	  the	  data	  simply	  had	  never	  been	  collected.	  The	  outdated	  data	  made	  it	  
difficult	  to	  make	  decisions	  related	  to	  indicators	  and	  possible	  site	  locations	  in	  North	  Las	  Vegas.	  
Stakeholders	  had	  to	  rely	  on	  their	  individual	  knowledge	  of	  the	  City	  of	  North	  Las	  Vegas	  to	  make	  decisions	  
when	  discussing	  items	  such	  as	  location	  of	  parks	  and	  hospitals	  and	  areas	  of	  high	  density	  versus	  low	  
density.	  	  
Initially,	  the	  timeline	  and	  its	  deadlines	  were	  considered	  an	  issue,	  but	  after	  discussing	  the	  current	  
timeline	  and	  the	  second	  half	  of	  the	  study	  with	  Atkins	  International	  DiamoCorp	  decided	  it	  is	  not	  a	  
problem.	  The	  first	  half	  of	  the	  study	  included	  the	  organization	  of	  multiple	  stakeholders	  and	  took	  slightly	  
longer	  than	  expected.	  Nevertheless,	  the	  second	  half	  does	  not	  involve	  workshops	  or	  stakeholders	  and	  
will	  not	  experience	  the	  same	  setbacks	  as	  the	  first	  seven	  months.	  	  
4.2	  Case	  Studies	  
DiamoCorp	  researched	  fifteen	  different	  case	  studies	  and	  chose	  nine	  to	  rank	  using	  the	  criteria	  
previously	  stated	  (tables	  1,	  2,	  3	  and	  4)	  in	  the	  methodology	  section	  of	  this	  report.	  After	  ranking	  the	  
studies,	  DiamoCorp	  selected	  the	  top	  three	  to	  compare	  to	  the	  CNLV	  Complete	  Streets	  Corridor	  Ranking	  
Study.	  The	  following	  is	  a	  list	  of	  the	  case	  studies	  DiamoCorp	  reviewed:	  
• Henderson,	  Nevada	  
• Chicago,	  Illinois	  
• Oakland,	  California	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• Sussex,	  New	  Jersey	  
• New	  Haven,	  Connecticut	  
• Lee	  County,	  Florida	  
• Traverse	  City,	  Michigan	  
• Knoxville,	  Tennessee	  
• Santé	  Fe,	  New	  Mexico	  
	  
The	  top	  three	  benchmark	  studies	  and	  the	  focus	  of	  this	  section	  are	  found	  in	  the	  City	  of	  Henderson,	  
NV;	  Chicago,	  IL	  and	  Oakland,	  CA.	  Some	  key	  points	  found	  in	  the	  case	  studies	  were	  a	  large	  and	  diversified	  
stakeholder	  base;	  clearly	  defined	  criteria	  and	  methods	  for	  ranking	  corridors;	  organized	  community	  
workshops,	  and	  strong	  leadership	  by	  fiscally	  and	  administratively	  sound	  agencies	  in	  a	  well-­‐balanced	  
environment.	  	  
• Henderson,	  Nevada	  
The	  City	  of	  Henderson	  (COH)	  is	  approximately	  94.0	  square	  miles	  of	  city;	  in	  comparison,	  
CNLV	  is	  estimated	  at	  100.4	  square	  miles.	  The	  population	  of	  Henderson	  is	  255,530	  with	  a	  median	  
income	  of	  $55,949,	  median	  age	  of	  36	  years,	  and	  the	  median	  home	  sales	  estimated	  at	  $238,100.	  
The	  population	  of	  North	  Las	  Vegas	  is	  216,162	  with	  a	  median	  income	  of	  $46,057,	  median	  age	  of	  29	  
years,	  and	  the	  median	  home	  sales	  were	  $161,400.	  The	  population	  density	  in	  Henderson	  in	  2000,	  
was	  2,200.8	  per	  square	  mile	  and	  in	  CNLV,	  it	  was	  1,471.0	  people	  per	  square	  mile.	  Both	  cities	  have	  a	  
college,	  and	  looking	  at	  the	  overall	  makeup	  of	  each	  city	  shows	  that	  the	  differences	  between	  theses	  
two	  cities	  are	  not	  huge.	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The	  success	  of	  Complete	  Streets	  in	  the	  City	  of	  Henderson	  has	  proven	  to	  be	  a	  positive	  
change,	  to	  the	  aesthetics,	  safety	  measures	  and	  economic	  development	  as	  well	  as	  increase	  
sustainable	  livability	  for	  its	  citizens.	  The	  Water	  Street	  project	  conducted	  design	  and	  implementation	  
workshops	  with	  community	  involvement	  via	  Internet	  as	  a	  single	  corridor	  evaluation.	  Since	  the	  basis	  
of	  the	  CNLV	  study	  is	  for	  multiple	  corridors,	  COH’s	  Water	  Street	  case	  study	  was	  not	  chosen	  for	  the	  
comparison	  with	  CNLV’s	  complete	  street	  project.	  	  	  
Prior	  to	  working	  with	  CNLV,	  the	  RTC	  of	  Southern	  Nevada	  conducted	  a	  Complete	  Streets	  
Project	  with	  COH	  using	  five	  evaluation	  factors	  (connectivity,	  safety,	  roadway	  design,	  mobility,	  and	  
land	  use	  context)	  and	  three	  principals	  (relevance,	  trial	  and	  error,	  and	  feedback)	  from	  previous	  case	  
studies.	  Together,	  these	  factors	  and	  principals	  created	  an	  extensive	  strategic	  plan	  for	  evaluating	  
the	  ranking	  criteria.	  
Various	  approaches	  are	  discussed	  in	  the	  City	  of	  Henderson's	  Complete	  Streets	  Plan;	  three	  
examples	  are	  the	  citywide	  plan,	  single	  corridor	  plan	  or	  the	  plan	  for	  multiple	  corridors.	  In	  regards	  to	  
process	  the	  steps	  are	  as	  follows:	  first,	  establish	  the	  need,	  then	  check	  the	  compatibility,	  and	  finally	  
conduct	  a	  citywide	  evaluation	  and	  ranking	  system.	  RTC	  of	  Southern	  Nevada	  gave	  each	  jurisdiction	  
the	  ability	  to	  develop	  their	  criteria	  and	  evaluation	  process.	  	  The	  City	  of	  Henderson	  used	  CH2M	  Hill	  
as	  their	  external	  consultant.	  CH2M	  HILL	  has	  worked	  as	  a	  consultant	  for	  several	  organizations	  on	  the	  
of	  the	  top	  ten	  ‘Best	  Complete	  Streets	  Policies.'	  CH2M	  HILL	  worked	  with	  COH	  on	  their	  Complete	  
Street	  projects	  as	  well	  as	  with	  the	  City	  of	  Chicago.	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• Chicago,	  Illinois	  
Chicago	  completed	  a	  comprehensive	  analysis	  of	  their	  city	  pertaining	  to	  pedestrian	  issues	  
from	  2005-­‐2009;	  the	  analysis	  was	  a	  federally	  funded	  initiative.	  The	  City	  of	  Chicago	  used	  its	  most	  
readily	  available	  resource,	  its	  five	  million	  citizens,	  to	  identify	  and	  report	  about	  the	  city’s	  issues.	  
Chicago	  also	  utilized	  ‘SeeClickFix’	  and	  ‘Open311’,	  web-­‐based	  application	  systems	  that	  anyone	  in	  the	  
world	  can	  access.	  Whether	  you	  are	  a	  resident	  or	  tourist,	  you	  can	  file	  an	  issue	  with	  the	  city	  using	  the	  
Internet	  or	  mobile	  app	  and	  watch	  for	  status	  updates.	  Depending	  on	  the	  severity	  of	  the	  issue,	  the	  
city	  has	  a	  strict	  policy	  to	  have	  certain	  issues	  fixed	  as	  soon	  as	  three	  business	  days	  or	  up	  to	  a	  year.	  	  
Chicago's	  plan	  for	  Complete	  Street	  Project	  was	  very	  comprehensive	  compared	  to	  that	  in	  
CNLV.	  They	  had	  their	  funding	  from	  state	  taxes	  as	  well	  as	  from	  various	  grants.	  Research	  about	  
Chicago's	  Complete	  Street	  study	  and	  project	  provided	  insights	  on	  how	  each	  portion	  throughout	  the	  
entirety	  of	  the	  project	  was	  carried	  out.	  The	  pedestrian	  studies	  done	  between	  2005	  and	  2009,	  
created	  a	  database	  that	  was	  used	  to	  establish	  new	  policies	  and	  design	  better	  street	  typologies.	  The	  
project	  included	  over	  100	  stakeholders	  from	  different	  community	  groups	  and	  sectors.	  	  Chicago	  felt	  
that	  it	  was	  important	  to	  share	  their	  research	  and	  data	  statewide	  with	  similar	  county's,	  which	  would	  
allow	  them	  to	  utilize	  it	  for	  their	  own	  Complete	  Street	  projects.	  
• Oakland,	  California	  
This	  case	  study	  has	  an	  extensive	  collection	  of	  documentation	  i.e.	  their	  scope	  of	  work,	  
technical	  report,	  implementation,	  and	  final	  report(s)	  of	  the	  Complete	  Streets	  process.	  Two	  primary	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work	  factors	  of	  this	  project	  were	  the	  ‘Action	  Agenda’	  and	  ‘Public	  Engagement’.	  The	  Action	  Agenda	  
provided	  critical	  direction	  in	  establishing	  citywide	  Complete	  Streets	  priorities,	  performance	  targets,	  
and	  specific	  action	  items	  to	  ensure	  timely	  progress	  with	  complete	  streets	  implementation.	  	  
The	  Public	  Engagement	  piece	  promoted	  a	  better	  understanding	  of	  how	  to	  design	  streets	  to	  
enhance	  the	  quality	  of	  life	  in	  Oakland's	  neighborhoods.	  Even	  though	  this	  case	  study	  focused	  on	  one	  
corridor,	  the	  city	  of	  Oakland	  has	  planned	  to	  move	  citywide	  with	  Complete	  Streets	  implementation	  
projects.	  	  
Responses	  to	  a	  survey	  for	  the	  Oakland	  Complete	  Street	  project	  clearly	  stated	  that	  bicycle	  
access	  was	  a	  high	  priority,	  followed	  by	  pedestrian	  and	  lastly	  transit	  access.	  A	  lot	  of	  commuters	  use	  
Telegraph	  Avenue	  as	  their	  main	  travel	  route	  and/or	  they	  work	  nearby.	  The	  survey	  showed	  that	  the	  
stakeholders’	  concerns	  were	  commuter	  safety	  in	  a	  multimodal	  environment,	  the	  speed	  of	  vehicles,	  
and	  the	  reliability	  of	  the	  transit	  system.	  Improvements	  were	  prioritized	  by	  travel	  modes	  after	  
selecting	  the	  Telegraph	  corridor.	  
The	  results	  of	  the	  survey	  and	  stakeholder	  interviews	  suggest	  that	  people	  see	  the	  current	  
configuration	  of	  Telegraph	  Avenue	  as	  inadequate	  to	  suit	  the	  needs	  and	  usage	  patterns	  of	  bicyclists,	  
pedestrians,	  and	  transit	  riders.	  There	  was	  a	  substantial	  agreement	  on	  the	  broad	  outline	  of	  what	  
improvements	  Telegraph	  should	  entail;	  in	  particular,	  respondents	  recognized	  the	  need	  to	  improve	  
the	  comfort	  and	  safety	  of	  pedestrians,	  bicyclists,	  and	  transit	  riders	  along	  Telegraph.	  Furthermore,	  
respondents	  and	  stakeholders	  expressed	  a	  strong	  desire	  to	  calm	  traffic	  and	  reduce	  speeding.	  In	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conjunction	  with	  the	  low	  priority	  placed	  on	  increasing	  traffic	  speeds	  and	  capacity,	  the	  community	  
input	  illustrated	  the	  desire	  for	  re-­‐imagining	  the	  corridor	  from	  a	  street	  that	  serves	  the	  needs	  of	  cars	  
to	  one	  that	  serves	  the	  needs	  of	  the	  entire	  community.	  
4.3	  Workshop	  Analysis	  
Atkins	  provided	  DiamoCorp	  with	  a	  timeline	  with	  set	  deadlines	  for	  study	  tasks	  and	  a	  “Scope	  of	  
Services”	  that	  shows	  what	  should	  be	  discussed	  and	  achieved	  at	  each	  given	  time.	  DiamoCorp	  analyzed	  
these	  workshops	  by	  observing	  if	  all	  scheduled	  objectives	  were	  discussed	  and	  completed	  in	  a	  timely	  
manner,	  by	  recording	  the	  attendance	  of	  stakeholders,	  and	  by	  following	  up	  with	  CNLV	  and	  Atkins	  about	  
how	  they	  felt	  about	  each	  workshop.	  The	  following	  paragraphs	  go	  into	  further	  detail	  about	  each	  
workshop,	  including	  who	  attended	  the	  workshop,	  whether	  or	  not	  the	  workshop	  was	  held	  on	  time,	  and	  
if	  the	  workshop	  met	  its	  set	  objectives.	  	  	  
• Workshop	  I	  
Workshop	  I	  was	  held	  prior	  to	  the	  beginning	  of	  this	  evaluation.	  Held	  at	  the	  North	  Las	  Vegas	  
City	  Hall,	  the	  purpose	  of	  the	  meeting	  was	  to	  introduce	  working	  groups	  with	  project	  goals	  and	  
objectives	  and	  to	  brainstorm	  about	  indicators	  that	  will	  provide	  insight	  to	  potential	  benefits	  of	  
complete	  streets.	  The	  objectives	  were	  to	  identify	  indicators,	  data	  sources,	  and	  additional	  
stakeholders.	  Using	  workshops	  is	  a	  new	  approach	  for	  CNLV	  to	  use	  for	  a	  transportation	  project,	  and	  
it	  is	  based	  around	  6	  “Livability	  Principles,”	  which	  include:	  support	  existing	  communities,	  enhance	  
economic	  competitiveness,	  provide	  more	  transportation	  choices,	  value	  communities	  and	  
	  
	  
	  
Dixon,	  Lawrence,	  Saenz	  &	  Thompson	   	  
	  
	  
24	  
DiamoCorp	  
neighborhoods,	  coordinate	  and	  leverage	  federal	  polices	  and	  investments,	  and	  promote	  equitable,	  
affordable	  housing.	  Stakeholders	  were	  given	  an	  exercise	  that	  involved	  writing	  down	  ways	  to	  
incorporate	  “Livability	  Principles”	  into	  this	  Complete	  Street	  Project.	  	  
Workshop	  I	  on	  Timeline	   Late	  January	  
Workshop	  Date	   January	  28th,	  2014	  (on	  time)	  
Attendance	   RTC	  (2),	  CNLV	  (4),	  Clark	  County	  Health	  District	  (1),	  Clark	  County	  School	  District	  
(1),	  Outside	  Lands	  Foundation	  (1),	  UNLV	  (1),	  ATKINS	  (3)	  	  
=	  7	  groups,	  13	  total	  attendees	  
	  
	  
• Workshop	  II	  	  
Workshop	  II	  was	  held	  approximately	  a	  month	  behind	  schedule	  and	  started	  with	  the	  
introduction	  of	  the	  new	  Project	  Manager	  for	  the	  study	  from	  RTC.	  Getting	  the	  Project	  Manger	  up	  to	  
date	  required	  additional	  time	  and	  a	  slight	  pause	  in	  this	  planning	  process.	  There	  was	  a	  great	  turnout	  
in	  attendance	  from	  stakeholders	  and	  productive	  discussion	  amongst	  them.	  Nonetheless,	  there	  was	  
data	  missing	  and	  other	  data	  was	  outdated,	  which	  made	  it	  hard	  to	  see	  which	  areas	  were	  really	  in	  
need	  of	  improvements.	  Geographic	  Information	  Systems	  (GIS)	  was	  the	  tool	  used	  to	  create	  maps	  for	  
determining	  community	  and	  transportation	  system	  needs.	  Clicking	  between	  layers	  in	  GIS	  allowed	  
stakeholders	  to	  see	  how	  different	  indicators	  such	  as	  crime	  and	  population	  density	  looked	  when	  
overlapped	  with	  the	  CNLV.	  Atkins	  displayed	  a	  series	  of	  GIS	  maps	  to	  the	  attendees	  for	  their	  
feedback	  related	  to	  indicators	  and	  their	  importance.	  There	  were	  5	  categories	  (transportation	  safety	  
and	  security,	  health	  and	  active	  transportation,	  connectivity	  to	  centers	  of	  economic	  development,	  
community	  cohesion,	  and	  communities	  of	  concern),	  and	  under	  each	  category	  there	  were	  two	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columns	  (community	  issues	  and	  potential	  indicators).	  The	  exercise	  was	  helpful;	  however,	  
discussion	  over	  some	  layers	  took	  up	  a	  large	  chunk	  of	  time	  and	  Atkins	  was	  unable	  to	  discuss	  all	  of	  
them	  thoroughly.	  Creating	  a	  time	  frame	  for	  each	  topic	  would	  allow	  meetings	  to	  run	  smoothly	  and	  
ensure	  that	  the	  facilitators	  address	  everything	  on	  the	  agenda.	  	  
Discussions	  about	  the	  five	  categories	  resulted	  in	  the	  following	  findings:	  For	  the	  
“Transportation	  safety	  and	  security”	  category,	  stakeholders	  identified	  that	  actual	  speed	  data	  is	  
important	  but	  not	  for	  this	  study;	  speed	  limits	  can	  be	  used	  instead.	  Crime	  rate	  data	  is	  only	  provided	  
for	  a	  limited	  time	  (3	  months)	  and	  may	  create	  a	  biased	  analysis	  based	  on	  a	  few	  infrequent	  events.	  
Overall	  crash	  data	  may	  be	  sufficient	  for	  the	  crime	  and	  safety	  portion.	  Nevertheless,	  crash	  data	  by	  
mode	  is	  not	  complete.	  Traffic	  volume	  and	  posted	  speeds	  can	  be	  obtained	  from	  the	  travel	  demand	  
model.	  For	  the	  “Health	  and	  active	  transportation”	  category	  stakeholders	  identified	  access	  to	  trails	  
and	  bicycle	  facilities	  as	  indicators.	  Methodology	  used	  to	  produce	  access	  maps	  may	  need	  to	  be	  
revised.	  Information	  on	  healthcare	  centers	  to	  be	  updated	  with	  the	  SNHD.	  For	  “Connectivity	  to	  
centers	  of	  economic	  development”	  stakeholders	  identified	  that	  the	  North	  5th	  Corridor	  is	  a	  priority	  
corridor	  for	  the	  CNLV,	  the	  origin	  and	  destination	  data	  obtained	  from	  the	  travel	  demand	  model	  will	  
be	  used	  to	  generate	  connectivity	  maps,	  and	  more	  detailed	  conversations	  will	  be	  conducted	  with	  
the	  City	  to	  determine	  the	  major	  activity	  centers.	  Lastly,	  in	  the	  “Communities	  of	  concern”	  category	  
stakeholders	  identified	  that	  it	  is	  best	  to	  use	  all	  the	  data	  presented	  separately	  and	  not	  in	  a	  
combined	  manner.	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Workshop	  II	  on	  Timeline	   Late	  March	  early	  April	  
Workshop	  Date	   May	  7th,	  2014	  (behind	  schedule)	  
Attendance	   RTC	  (2),	  CNLV	  (2),	  CLV	  (2),	  OLF	  (1),	  UNLV	  (2),	  CCHD	  (1),	  CCSD	  (1),	  ATKINS	  (2)	  
=	  8	  Stakeholder	  groups,	  13	  total	  attendees	  
	  
• Workshop	  III	  	  
Workshop	  III	  was	  slightly	  behind	  schedule	  and	  had	  low	  stakeholder	  attendance;	  less	  than	  10	  
stakeholders	  representing	  five	  organizations	  were	  present.	  Although	  stakeholder	  attendance	  was	  
low,	  the	  workshop	  was	  productive.	  The	  purpose	  of	  this	  workshop	  was	  to	  develop	  prioritization	  
criteria	  and	  weight	  at	  the	  following	  area	  level	  categories:	  community	  concerns	  and	  connectivity	  of	  
centers	  of	  economic	  development.	  Lead	  by	  Atkins,	  workshop	  attendees	  participated	  in	  two	  
activities.	  The	  first	  was	  a	  polling	  activity;	  stakeholders	  ranked	  criteria	  that	  Atkins	  developed	  using	  
input	  from	  the	  past	  workshop.	  Each	  polled	  question	  was	  followed	  up	  by	  a	  discussion	  among	  
participants	  and	  a	  second	  round	  of	  polling	  was	  conducted	  to	  confirm	  results.	  DiamoCorp	  
participated	  in	  the	  polling	  activity	  as	  well	  and	  comprised	  almost	  half	  of	  the	  polling	  results.	  Since	  we	  
are	  not	  stakeholders	  in	  this	  complete	  streets	  project,	  the	  results	  may	  be	  skewed	  by	  DiamoCorp’s	  
participation.	  This	  activity	  was	  very	  useful,	  but	  confusion	  surrounding	  some	  of	  the	  indicators	  made	  
it	  difficult	  for	  participants	  to	  respond.	  	  	  	  
Polling	  Results	  -­‐	  Top	  Three	  Criteria	  for	  each	  Indicator:	  
o Communities	  of	  Concern:	  
1. Low	  vehicle	  availability	  
2. Low	  income	  
3. Population	  density	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o Connectivity	  to	  Centers	  of	  Economic	  Development	  
1. Downtown	  
2. North	  5th	  Corridor	  
3. Cheyenne	  Technology	  Corridor	  
o Safety	  and	  Security	  
1. Overall	  traffic	  crashes	  
2. Arterial	  density	  
3. Proximity	  to	  high	  volume	  roadways	  
o Healthy	  and	  Active	  Transportation	  
1. Access	  to	  schools	  
2. Overall	  crashes	  
3. Access	  to	  transit	  stations	  
	  
Out	  of	  the	  four	  categories	  attendees	  felt	  that	  “Health	  and	  active	  transportation”	  ranked	  the	  
highest.	  Next	  was	  “Transportation	  safety	  and	  security”	  followed	  by	  “Connectivity	  to	  centers	  of	  
economic	  development”	  and	  “Communities	  of	  concern	  ranking	  of	  least	  importance.	  	  
The	  second	  exercise	  involved	  splitting	  into	  two	  groups	  to	  brainstorm	  ideas	  that	  will	  help	  
generate	  additional	  criteria	  for	  complete	  streets	  treatments.	  Each	  group	  thought	  of	  potential	  
problems/improvements	  from	  the	  in	  the	  perspective	  of	  a	  Transit	  User,	  Auto	  User,	  Pedestrian,	  or	  
Bicyclist	  in	  retrospective	  to	  one	  another.	  This	  was	  a	  very	  productive	  exercise,	  but	  if	  there	  were	  
more	  stakeholders	  in	  attendance	  it	  would	  have	  been	  nice	  to	  hear	  the	  different	  ideas	  that	  were	  not	  
thought	  of	  at	  the	  time.	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Workshop	  III	  on	  Timeline	   Early	  May	  	  
Workshop	  Date	   June	  28th,	  2014	  (behind	  schedule)	  
Attendance	   RTC	  (2),	  CNLV	  (1),	  CLV	  (2),	  CCSD	  (1),	  CCHD	  (1),	  UNLV	  (1)	  ATKINS	  (2)	  
=	  7	  stakeholder	  groups,	  10	  total	  attendees	  
	  
	  
• Goals	  for	  Workshop	  IV	  
Workshop	  4	  will	  be	  held	  mid	  to	  late-­‐August	  2014	  and	  should	  focus	  on	  developing	  detailed	  
criteria.	  Prior	  to	  this	  workshop	  Atkins	  will	  compile	  the	  weighted	  results	  from	  Workshop	  III	  and	  
create	  a	  GIS	  map	  with	  potentials	  areas	  to	  receive	  complete	  street	  treatments	  or	  additional	  
connectivity.	  Stakeholders	  will	  provide	  their	  input	  to	  help	  Atkins	  determine	  which	  corridors	  are	  the	  
best	  options	  for	  Complete	  Streets	  projects.	  After	  selecting	  potential	  corridors,	  Atkins	  and	  the	  
stakeholders	  can	  focus	  on	  determining	  what	  levels	  of	  treatment	  each	  corridor	  will	  require.	  	  
4.4	  Stakeholder	  Engagement	  
The	  survey	  DiamoCorp	  distributed	  to	  the	  stakeholders	  is	  in	  the	  appendix,	  and	  the	  table	  on	  the	  
following	  page	  (Table	  5)	  displays	  all	  of	  the	  stakeholders’	  answers	  to	  the	  survey	  questions.	  
Seven	  respondents	  answered,	  “Yes”	  when	  asked	  if	  they	  had	  previous	  knowledge	  about	  
Complete	  Streets	  projects.	  This	  knowledge	  from	  different	  agencies	  can	  be	  very	  beneficial	  for	  the	  City	  of	  
North	  Las	  Vegas	  during	  their	  planning	  process.	  Any	  knowledge	  about	  Complete	  Street	  projects	  whether	  
in	  Nevada	  or	  elsewhere	  can	  be	  applied	  to	  the	  City	  of	  North	  Las	  Vegas	  or	  at	  least	  can	  be	  compared	  to	  by	  
the	  stakeholders.	  One	  participant	  had	  no	  previous	  knowledge	  about	  Complete	  Streets	  projects.	  This	  
representative	  is	  still	  a	  crucial	  part	  of	  the	  planning	  process,	  as	  they	  are	  from	  one	  of	  the	  state’s	  
universities.	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Table	  5.	  Stakeholder	  Responses	  to	  Interview	  Questions	  
	  
DiamoCorp	  asked	  all	  of	  the	  stakeholders	  how	  much	  time	  they	  would	  feel	  would	  be	  ideal	  for	  
them	  to	  spend	  per	  month	  on	  reviewing	  materials	  for	  the	  Complete	  Streets	  workshops.	  CNLV	  and	  Atkins	  
do	  not	  currently	  require	  stakeholders	  to	  contribute	  anytime	  to	  reviewing	  materials	  before	  workshops,	  
but	  getting	  familiar	  with	  the	  content	  and	  developing	  questions	  prior	  to	  the	  workshops	  could	  be	  very	  
	  
Response	  
1	  
Response	  
2	  
Response	  
3	  
Response	  
4	  
Response	  
5	  
Response	  
6	  
Response	  
7	  
Response	  
8	  
Response	  
9	  
TYPE	  OF	  ORG.	   Gov.’t/	  
Public	  
Gov.’t/	  
Public	  
Other	   Gov.’t/	  
Public	  
Non-­‐Profit	   Gov.’t/	  
Public	  
Gov.’t/	  
Public	  
Gov.’t/	  
Public	  
Gov.’t/	  
Public	  
SIZE	  OF	  	  
ORG.	  STAFF	  
51+	   51+	   51+	   51+	   <5	   51+	   51+	   21-­‐50	   51+	  
TYPE	  OF	  	  
OFFICE	  
Local	   State	   National	   Regional	   State	   Local	   Local	   Local	   Local	  
PREVIOUS	  
COMPLETE	  STREETS	  
KNOWLEDGE	  
Yes	   No	   Yes	   Yes	   Yes	   Yes	   Yes	   Yes	   Yes	  
PREVIOUSLY	  
PARTICIPATED	  
No	   Yes	   Yes	   Yes	   No	   Yes	   No	   No	   No	  
WHY	  INTERESETED	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	  
EXPERTISE	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	  
IDEAL	  TIME	  SPENT	   2-­‐3	  Hours	   2-­‐3	  Hours	   6+	  Hours	   2-­‐3	  Hours	   2-­‐3	  Hours	   2-­‐3	  Hours	   2-­‐3	  Hours	   2-­‐3	  Hours	   2-­‐3	  Hours	  
WORKSHOP	  1	  
PRODUCTIVENESS	  
Somewhat	  
Productive	  
Somewhat	  
Productive	  
Very	  
Productive	  
Very	  
Productive	  
N/A	   Somewhat	  
Productive	  
Very	  
Productive	  
Somewhat	  
Productive	  
N/A	  
WORKSHOP	  2	  
PRODUCTIVENESS	  
Somewhat	  
Productive	  
Somewhat	  
Productive	  
Very	  
Productive	  
Very	  
Productive	  
Somewhat	  
Productive	  
Very	  
Productive	  
Very	  
Productive	  
Somewhat	  
Productive	  
Somewhat	  
Productive	  
WORKSHOP	  3	  
PRODUCTIVENESS	  
N/A	   Somewhat	  
Productive	  
Very	  
Productive	  
Very	  
Productive	  
N/A	   Somewhat	  
Productive	  
Very	  
Productive	  
Somewhat	  
Productive	  
Somewhat	  
Productive	  
#	  OF	  WORKSHOPS	  
ATTENDED	  
2	   3	   3	   2	   1	   3	   3	   3	   2	  
ABSENCE	  REASON	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	  
PLAN	  ON	  
ATTENDING	  
WORKSHOP	  4	  
Yes	   Yes	   Yes	   Yes	   Yes	   Yes	   Yes	   Other	   Yes	  
PARTICIPATE	  	  
AGAIN	  
Yes	   Do	  Not	  
Know	  Yet	  
Yes	   Yes	   Yes	   Yes	   Yes	   Yes	   Do	  Not	  
Know	  Yet	  
ADDITIONAL	  
COMMENTS	  
OPEN	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	   OPEN	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beneficial.	  Most	  participants	  answered	  that	  it	  would	  be	  ideal	  for	  them	  to	  spend	  two	  to	  three	  hours	  a	  
month	  on	  reviewing	  workshop	  materials	  if	  provided	  with	  them	  in	  advance.	  Only	  one	  participant	  said	  six	  
or	  more	  hours,	  but	  this	  participant	  would	  be	  considered	  an	  outlier	  or	  bias	  because	  they	  belong	  to	  the	  
private	  consultant	  team	  hired	  to	  work	  specifically	  on	  this	  planning	  project.	  With	  this	  question’s	  
responses,	  facilitators	  of	  the	  meeting	  may	  be	  able	  to	  have	  more	  productive	  meetings	  because	  less	  time	  
could	  be	  spend	  clarifying	  information	  and	  more	  time	  could	  be	  spent	  moving	  through	  the	  material	  (see	  
Figure	  1).	  
	  
Figure	  1.	  Stakeholders’	  Ideal	  Amount	  of	  Time	  to	  Spend	  Reviewing	  Materials	  per	  Month	  
	  
All	  participants	  marked	  that	  the	  workshops	  they	  had	  attended	  were	  either	  “Somewhat	  
Productive”	  or	  “Very	  Productive.”	  Stakeholders	  were	  given	  five	  options	  on	  a	  Likert	  Scale	  to	  mark	  how	  
productive	  they	  felt	  each	  workshop	  was	  “from	  the	  time	  he	  or	  se	  received	  the	  agenda	  until	  after	  he	  or	  	  
8	  People	  
1	  Person	  
2-­‐3	  hours	   6+	  Hours	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she	  left	  the	  meeting.”	  Although	  DiamoCorp	  cannot	  assume	  that	  all	  participants	  would	  also	  grade	  all	  
workshops	  in	  the	  same	  manner,	  the	  results	  showed	  strong	  support	  that	  all	  workshop	  participants	  felt	  
like	  the	  meetings	  were	  at	  least	  somewhat	  productive.	  For	  participants	  who	  attended	  Workshop	  I,	  four	  
responded	  that	  they	  felt	  that	  it	  was	  somewhat	  productive	  and	  three	  said	  that	  they	  felt	  it	  was	  very	  
productive.	  Workshop	  II	  received	  five	  answers	  for	  somewhat	  productive	  and	  four	  answers	  for	  very	  
productive.	  Workshop	  II	  results	  show	  that	  one	  participant	  felt	  it	  was	  neither	  productive	  nor	  
unproductive.	  Workshop	  II	  also	  received	  four	  somewhat	  productive	  answers	  and	  three	  stakeholders	  
who	  felt	  that	  it	  had	  been	  very	  productive	  (see	  Figure	  2).	  
	  
Figure	  2.	  Stakeholders	  Opinions	  on	  Productiveness	  of	  Workshops	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Another	  question	  that	  all	  participants	  were	  almost	  unanimous	  on	  was	  the	  question	  asking,	  “If	  
given	  the	  opportunity,	  would	  you	  participate	  in	  workshops	  for	  future	  Complete	  Street	  projects?”	  Seven	  
out	  of	  nine	  survey	  participants	  answered	  yes.	  The	  other	  two	  said	  they	  did	  not	  know	  yet,	  but	  did	  not	  
specify	  why	  they	  were	  unsure	  (Figure	  3).	  DiamoCorp	  cannot	  assume	  the	  stakeholders	  that	  did	  not	  
participate	  would	  respond	  this	  way.	  The	  survey	  respondents	  all	  attended	  Workshop	  III,	  and	  they	  may	  
represent	  a	  sample	  of	  more	  invested	  stakeholders	  (See	  Figure	  3).	  	  
	  
Figure	  3.	  Stakeholder	  Participation	  in	  future	  Complete	  Streets	  Studies	  
5.	  Recommendations	  
Using	  their	  findings,	  DiamoCorp	  created	  a	  set	  of	  recommendations.	  Together,	  these	  
recommendations	  create	  a	  toolbox	  that	  the	  City	  of	  North	  Las	  Vegas	  can	  use	  for	  future	  Complete	  	  
Streets	  Corridor	  Ranking	  Studies.	  The	  recommendations	  are	  broken	  into	  two	  main	  sections.	  The	  first	  
section	  “amending	  the	  approach”	  uses	  findings	  mostly	  from	  the	  internal	  assessment	  and	  case	  studies.	  
Recommendations	  in	  this	  section	  focus	  on	  implementing	  best	  practices	  from	  other	  successful	  studies	  
Yes	  
78%	  
No	  
0%	  
Do	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  Know	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Dixon,	  Lawrence,	  Saenz	  &	  Thompson	   	  
	  
	  
33	  
DiamoCorp	  
and	  also	  on	  mitigating	  issues	  that	  occurred	  during	  the	  initial	  study	  such	  as	  data	  limitations.	  The	  second	  
set	  of	  recommendations	  “improving	  engagement”	  focus	  on	  the	  workshop	  series	  and	  the	  stakeholders	  
involved	  in	  the	  study.	  Recommendations	  in	  this	  section	  discuss	  the	  best	  way	  to	  maximize	  stakeholder	  
time	  and	  expertise	  as	  well	  as	  whether	  or	  not	  the	  workshops	  are	  necessary	  in	  future	  studies.	  
Recommendations	  that	  could	  be	  implemented	  for	  the	  study	  that	  is	  currently	  in	  progress	  are	  discussed	  
in	  the	  closing	  paragraphs	  of	  this	  report.	  	  
5.1	  Amending	  the	  Approach	  –	  Recommendations	  from	  Internal	  Assessment	  and	  Case	  Studies	  
For	  future	  Complete	  Streets	  Corridor	  Ranking	  Studies	  in	  North	  Las	  Vegas,	  DiamoCorp	  
recommends	  the	  following	  in	  regards	  to	  roles	  and	  responsibilities	  and	  mitigating	  issues	  experienced	  
during	  the	  initial	  study.	  Because	  of	  the	  nature	  of	  this	  project,	  the	  leaders	  will	  be	  the	  same	  in	  future	  
studies	  –	  City	  of	  North	  Las	  Vegas	  Planning	  Department	  and	  RTC.	  	  Since	  funding	  comes	  from	  RTC,	  they	  
will	  act	  as	  the	  administrator	  and	  ensure	  that	  the	  project	  is	  completed	  successfully	  and	  on	  time.	  Unless	  
the	  City	  of	  North	  Las	  Vegas	  Planning	  Department	  increases	  the	  size	  of	  its	  staff,	  DiamoCorp	  
recommends	  that	  they	  hire	  an	  external	  consultant	  (Atkins	  or	  a	  new	  consultant)	  for	  future	  studies.	  
Selecting	  a	  consultant	  company	  that	  is	  familiar	  with	  Complete	  Streets	  Projects	  and	  the	  
needs/challenges	  of	  the	  City	  of	  North	  Las	  Vegas	  is	  preferred.	  The	  role	  of	  the	  consultant	  will	  change	  due	  
to	  the	  work	  that	  has	  already	  been	  completed	  i.e.	  gathering	  data,	  selecting	  and	  ranking	  indicators,	  and	  
determining	  corridors.	  The	  consultant	  in	  future	  studies	  will	  not	  need	  to	  host	  workshops	  with	  
stakeholders;	  instead	  they	  will	  use	  the	  decisions	  made	  by	  the	  stakeholders	  to	  select	  potential	  project	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sites	  using	  analytical	  tools	  designed	  to	  support	  decision	  making,	  such	  as	  GIS	  (Geographic	  Information	  
Systems).	  	  
DiamoCorp	  recommends	  that	  the	  hired	  consultant	  gather	  data	  that	  was	  left	  out	  or	  missing	  from	  
the	  first	  study	  such	  as	  commercial	  areas	  and	  sidewalk	  mapping.	  The	  timeline	  of	  one	  year	  can	  remain	  
the	  same;	  the	  first	  half	  of	  the	  year	  should	  be	  spent	  gathering	  and	  preparing	  data	  rather	  than	  hosting	  
workshops	  for	  stakeholders,	  and	  the	  second	  half	  should	  be	  spend	  selecting	  locations	  and	  creating	  a	  
project	  proposal	  for	  implementation.	  We	  recommend	  that	  the	  City	  of	  North	  Las	  Vegas	  should	  reach	  
out	  to	  stakeholders	  for	  feedback	  after	  they	  have	  identified	  corridors	  and	  possible	  site	  improvements.	  	  
After	  comparing	  and	  contrasting	  CNLV’s	  Corridor	  Ranking	  Study	  with	  similar	  studies,	  DiamoCorp	  
does	  feel	  that	  the	  CNLV	  has	  taken	  an	  effective	  approach	  to	  deciding	  on	  ranking	  criteria	  and	  selecting	  
corridors.	  The	  following	  are	  recommendations	  based	  off	  by	  reviewing	  similar	  studies.	  The	  first	  
recommendation	  would	  be	  to	  establish	  and	  define	  leadership	  roles	  with	  RTC,	  CNLV	  and	  the	  consulting	  
firm.	  The	  roles	  of	  leadership	  were	  not	  clear	  to	  DiamoCorp	  at	  the	  beginning	  of	  this	  study.	  The	  second	  
recommendation	  is	  to	  work	  with	  a	  consulting	  firm	  that	  has	  knowledge	  of	  the	  project	  area	  and/or	  
worked	  on	  a	  complete	  street	  project	  before.	  The	  third	  recommendation	  is	  to	  research	  and	  utilize	  other	  
types	  of	  funding	  and	  in-­‐kind	  gifts;	  there	  is	  a	  wide	  range	  of	  prospects	  that	  should	  be	  looked	  at.	  Utilizing	  
the	  local/regional	  higher	  education	  institutions	  to	  conduct	  joint	  research,	  surveys,	  internships,	  and	  to	  
assist	  with	  administration	  could	  improve	  with	  the	  project’s	  progress.	  The	  fourth	  recommendation	  is	  to	  
review	  the	  findings	  from	  the	  Nevada	  Strong	  project	  and	  the	  COH	  complete	  streets	  case	  study.	  Since,	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CNLV	  was	  closely	  involved	  in	  the	  research,	  the	  information	  should	  be	  shared.	  The	  formal	  report	  
includes	  the	  summation	  of	  the	  data	  collected	  and	  is	  available	  to	  the	  public.	  The	  final	  recommendation	  
for	  CNLV	  is	  to	  involve	  the	  community	  in	  the	  workshop	  process;	  a	  small	  group	  of	  citizens	  from	  the	  
community	  can	  provide	  excellent	  feedback	  and	  insight	  to	  the	  issues	  of	  their	  community.	  	  
5.2	  Improving	  Engagement	  –	  Recommendations	  from	  Workshop	  Analyses	  and	  Survey	  Responses	  
In	  regards	  to	  workshops,	  the	  first	  recommendation	  is	  to	  provide	  documents	  in	  advance	  so	  
stakeholders	  are	  more	  familiar	  with	  what	  is	  presented	  at	  each	  workshop.	  The	  maps	  and	  data	  
presented	  at	  the	  workshops	  were	  sometimes	  unclear	  to	  stakeholders,	  so	  to	  fix	  this	  problem	  it	  would	  be	  
a	  good	  idea	  to	  get	  these	  documents	  to	  the	  stakeholders	  in	  advance.	  This	  allows	  the	  presentation	  to	  run	  
smoothly	  without	  any	  complications	  with	  understanding	  the	  material.	  This	  may	  also	  get	  more	  
stakeholders	  to	  attend;	  if	  they	  see	  something	  interesting	  or	  they	  are	  unclear	  about	  something,	  they	  
will	  take	  the	  extra	  effort	  to	  get	  some	  clarity	  on	  the	  issue.	  The	  second	  recommendation	  would	  be	  to	  
either	  actually	  go	  by	  the	  traditional	  format	  of	  a	  workshop	  or	  call	  it	  something	  different.	  According	  to	  
Merriam-­‐Webster,	  the	  definition	  of	  a	  workshop	  is	  “a	  usually	  brief	  intensive	  educational	  program	  for	  a	  
relatively	  small	  group	  of	  people	  that	  focuses	  especially	  on	  techniques	  and	  skills	  in	  a	  particular	  field.”	  
There	  were	  times	  when	  these	  “workshops”	  felt	  more	  like	  meetings	  and	  not	  educational	  workshops.	  
Workshop	  III	  was	  the	  closest	  to	  a	  traditional	  workshop	  format	  because	  there	  were	  hands-­‐on	  activities	  
that	  allowed	  attendees	  to	  interact	  with	  each	  other.	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DiamoCorp	  believes	  that	  workshops	  no	  longer	  needed	  after	  this	  initial	  planning	  process	  for	  the	  
Complete	  Streets	  –	  City	  of	  North	  Las	  Vegas	  Corridor	  Ranking	  Study.	  The	  stakeholders’	  role	  in	  future	  
endeavors	  will	  be	  to	  provide	  feedback	  on	  potential	  project,	  selected	  using	  more	  accurate	  GIS	  maps.	  
Most	  stakeholders	  are	  willing	  to	  take	  a	  look	  at	  materials	  sent	  to	  them	  and	  provide	  their	  knowledge	  and	  
input.	  Meetings	  may	  not	  be	  necessary	  as	  long	  as	  the	  data	  is	  clear.	  All	  data	  should	  be	  concise,	  easy	  to	  
read,	  and	  leave	  no	  room	  for	  unclear	  results.	  
6.	  Conclusions	  
DiamoCorp	  concludes	  that	  the	  City	  of	  North	  Las	  Vegas	  has	  taken	  an	  effective	  approach	  to	  the	  
planning	  process	  of	  their	  Complete	  Streets	  Corridor	  Ranking	  Study.	  The	  study	  is	  projected	  to	  finish	  on	  
time	  and	  within	  budget;	  the	  stakeholders	  stated	  that	  workshops	  were	  a	  productive	  use	  of	  their	  time,	  
and	  workshops	  achieved	  their	  intended	  outcomes.	  Although	  the	  approach	  was	  effective,	  DiamoCorp	  
proposes	  the	  following	  recommendations	  for	  the	  current	  study:	  1)	  Atkins	  should	  share	  and	  discuss	  
workshop	  materials	  with	  RTC	  and	  CNLV	  prior	  to	  Workshop	  IV,	  2)	  Atkins	  should	  also	  share	  workshop	  
materials	  to	  stakeholders	  in	  advance,	  3)	  CNLV	  should	  begin	  compiling	  a	  list	  of	  stakeholders	  that	  were	  
not	  involved	  in	  the	  pilot	  study,	  but	  should	  be	  reached	  out	  to	  again	  in	  future	  studies,	  4)	  CNLV	  should	  
also	  analyze	  which	  data	  was	  missing	  or	  outdated	  for	  the	  pilot	  study	  and	  create	  a	  plan	  on	  how	  to	  collect	  
this	  data	  for	  future	  studies,	  and	  lastly	  5)	  CNLV,	  RTC,	  and	  Atkins	  can	  all	  benefit	  from	  reading	  reports	  
from	  successful	  benchmark	  studies	  such	  as	  those	  from	  Oakland,	  Chicago,	  and	  the	  City	  of	  Henderson.	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Although	  this	  is	  the	  first	  time	  the	  City	  of	  North	  Las	  Vegas	  has	  completed	  a	  Corridor	  Ranking	  Study,	  
there	  are	  several	  successful	  examples	  for	  them	  to	  learn	  from.	  	  
DiamoCorp	  acknowledges	  that	  they	  were	  not	  involved	  with	  the	  study	  from	  the	  beginning,	  and	  
that	  they	  will	  not	  get	  to	  see	  how	  the	  rest	  of	  the	  study	  plays	  out.	  The	  short	  amount	  of	  time	  that	  they	  
were	  involved	  limits	  their	  ability	  to	  fully	  analyze	  the	  approach	  taken	  to	  complete	  this	  study.	  Ideally,	  
DiamoCorp	  would	  be	  able	  to	  follow	  this	  study	  until	  it	  is	  completed	  in	  January	  2015	  in	  order	  to	  provide	  
the	  City	  of	  North	  Las	  Vegas	  with	  a	  more	  thorough	  evaluation.	  Nevertheless,	  during	  the	  time	  DiamoCorp	  
spent	  evaluating	  the	  ranking	  study,	  they	  did	  not	  have	  problems	  with	  their	  stakeholder	  groups	  (Atkins,	  
RTC,	  CNLV)	  in	  regards	  to	  scheduling	  meetings,	  gathering	  information,	  and	  attending/participating	  in	  
workshops.	  As	  of	  now,	  August	  2014,	  DiamoCorp	  has	  confidence	  in	  RTC,	  Atkins,	  and	  CNLV	  to	  complete	  
the	  Complete	  Streets	  Corridor	  Ranking	  Study,	  identify	  and	  rank	  treatment	  locations,	  develop	  treatment	  
designs,	  and	  most	  importantly,	  improve	  the	  quality	  of	  life	  for	  the	  City	  of	  North	  Las	  Vegas’	  residents	  by	  
providing	  a	  comprehensive,	  accessible,	  and	  safe	  transportation	  network.	  	   	  
	  
	  
	  
Dixon,	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